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From: Eric M. Daly, On-Scene Coordinator

Date: 5/21/2014

Reporting Period: 05/03/14 thru 05/22/14

1. Introduction

 1.1 Background

  Site Number: 02PC   Contract Number: EP-S2-10-01

D.O. Number: 0038   Action Memo Date: 8/23/2011

Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 10/17/2011   Start Date: 10/17/2011

Demob Date:    Completion Date:  

CERCLIS ID: NJSFN0204232   RCRIS ID:

ERNS No.:   State Notification:

FPN#:   Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River.  Since the
early 1900s the Site had been used for many businesses, including a paint manufacturer, a packaging
company, and a chemical warehouse.  It consists of two abandoned buildings on approximately two
acres.  The property is owned by the City of Newark and was acquired in tax foreclosure proceedings.

1.1.2.1  Location

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter
Highway.

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the
property.  Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of
which have been sampled for hazardous materials.  Two tanks containing an oily wastes have been
identified in the basement of one of the buildings.  A number of 55-gallon drums and smaller containers
have been observed in the buildings.
In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps
of the other building have been sampled for hazardous waste characterization.   See Documents Section
for results of the site assessment sampling/analytical.

2. Current Activities

 2.1 Operations Section
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  2.1.1 Narrative

2.1.2 Current Response Activities

On May 05 thru May 09 2014, OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA,
Operator, and two Cleanup Technicians) working at site.  Activities include:

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and
Safety).  Decon area nearly completed.

On 05/05/14, PSEG conducted final inspection.  All set for line crew hookup.

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to
Frac Tanks. 

On 05/06/14, Health and Safety Officers (Greg DeAngelis (ERRD-RAB) and Brian Kovak (ERT)
visited to site to present Health and Safety recommendations.

Construction of workable wooden doors for North entrance of Building #7 and South Side Vault #1
entrance.

No MultiRae Readings from EPA meters have been elevated during this time period.

On May 12 thru May 16 2014, OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA,
two Operator, one Chemical Technician and two Cleanup Technicians) working at site.Activities include:

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and
Safety recommendation list). 

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to
Frac Tanks.  Approximate volumes removed as of 05/13/14 is 76,880 gallons.

Analytical lab results were received for liquid waste in the four frac tanks as well as the solid
samples taken from Vault #1, Vault #2 and the Center Pump Room.  OSC Daly provided PPG this
new analytical data electronically via email.

On May 14th, PSEG Line crew hooked up electricity.  Site now runs off of power and not
generators.

After consultation with Health and Safety Officials, evaluating realistic obstacles removing the
sludge manually and inherent risk of confined space entry, it was determined that the best
approach to removing the sludge was to slowly cut the concrete openings and remove the
majority of the sludge via machine.  This in turn will also eliminate a confined space as the
concrete floor is opened.  Vault #1 North Side opening concrete was cut to start and prepare the
area for sludge removal.

On May 16th, Newark Fire Department visited the Site by OSC request in order to go over current
site operations and also to plan additional emergency response support. 

No MultiRae Readings from EPA meters have been elevated during this time period.

On May 19 thru May 22 2014, OSC Daly, OSC and KEMRON Crew (Response Manager, FCA, two
Operator, one Chemical Technician and two Cleanup Technicians) working at site.Activities include:

KEMRON continues to stabilize Building #7 and set up the site for removal activities (Health and
Safety recommendation list). 

KEMRON continues to transfer of hazardous liquid from Building #7 basement compartment to
Frac Tanks. 
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·        Disposal bid has been created for the liquid waste streams from the four frac tanks.  ·        Metal
Containment structure being assembled in North side main area of Building #7.  This will be used to
solidify any wet solids eventually removed from the vaults.·        Sludge removal started on 05/21/14. 
The crew and staff will all be in Level B during this process. 

No MultiRae Readings from EPA meters have been elevated during this time period.

 

Waste Generation  Report US EPA Region 2 ERRS Riverside Avenue Site

ERRS Contract EP-S2-10-01

Task Order: 0038

Manifest Date     Method of  

Number Shipped QTY Units Waste Description
Waste
Code

Disposal
Disposal
Facility

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1837 UST1-00212/19/20116396 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838 UST1 12/19/20115989 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838 UST2-00112/20/20116068 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838-UST2-00212/20/20116396 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838-UST3-00112/20/20116396 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838-UST5-00112/21/20115816 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838-UST5 1/13/2012 5865 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of

1838-UST-005 1/13/2012 5457 GallonsContaminated Water None Discharge New York

        

    
Non-RCRA,
Non-DOT Petroleum

 Treat and
Clean Waters
of
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JOB-113822 3/27/2012 6065 GallonsContaminated Water None Discharge New York

    RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-01-21312 2/13/2012 5.94 Tons None Landfill
County
Landfill

    
UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

   

    

D001,
D018,
D022,
D036

Treat and
Bridgeport
United

009522336JJK 3/22/2012 5000 Gallons  Discharge Recycling

    
UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

   

    

D001,
D018,
D022,
D037

Treat and
Bridgeport
United

009522338JJK 3/26/2012 5250 Gallons  Discharge Recycling

    
UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

   

    

D001,
D018,
D022,
D038

Treat and
Bridgeport
United

009522339JJK 3/28/2012 5200 Gallons  Discharge Recycling

    
UN1993, Flammable
Liquids, N.O.S.
(Benzene,
Tetrachloroethylene),
3, PG III

   

    

D001,
D018,
D022,
D039

Treat and
Bridgeport
United

009522340JJK 3/29/2012 5000 Gallons  Discharge Recycling

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94796 4/10/2012 6200 GallonsLiquid (Water) None Discharge

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94795 4/10/2012 6150 GallonsLiquid (Water) None Discharge

       Environmental

    
Non-DOT,
Non-RCRA
Regulated

 Treat and Recovery

94738 4/11/2012 6100 GallonsLiquid (Water) None Discharge Corporation

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94798 4/11/2012 5200 GallonsLiquid (Water) None Discharge

       Environmental
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Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94799 4/12/2012 6040 GallonsLiquid (Water) None Discharge

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94800 4/12/2012 6000 GallonsLiquid (Water) None Discharge

       

Environmental
Recovery
Corporation

    
Non-DOT,
Non-RCRA
Regulated

 Treat and

94803 4/13/2012 6120 GallonsLiquid (Water) None Discharge

        

    

NA3082, Hazardous
Waste, Liquid,
N.O.S. (Benzene), 9,
PG III

 Treat and
Bridgeport
United

009955035JJK 4/10/2012 4600 Gallons D018 Discharge Recycling

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0741 4/18/2012 21.53Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0611 4/18/2012 17.88Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-9609 4/19/2012 23.22Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-0074 4/19/2012 20.14Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-00135 4/20/2012 16.27Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

    
Non-RCRA,
Non-DOT Regulated

  Cumberland

1838-9911 4/20/2012 14.1 Tons Solid, N.O.S. (Soil) None Landfill
County
Landfill

       
Environmental
Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated

 Treat and

1838-FT401 4/27/2012 5987 Gallons
Liquid, N.O.S.
(Water)

None Discharge

       Environmental
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Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated

 Treat and

1838-FT402 4/27/2012 6097 Gallons
Liquid, N.O.S.
(Water)

None Discharge

       
Environmental
Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated

 Treat and

1838-FT403 5/1/2012 3300 Gallons
Liquid, N.O.S.
(Water)

None Discharge

       
Environmental
Recovery
Corporation

    
Non-RCRA,
Non-DOT Regulated

 Treat and

1838-FT404 5/1/2012 4000 Gallons
Liquid, N.O.S.
(Water)

None Discharge

    

RQ, UN1993, Waste
Flammable Liquid,
N.O.S., 3, III (Diesel,
Gasoline)

   

    

D001,
D018,
D022,
D039

  

009593421JJK 5/2/2012 9 Drums  Incineration
Ross
Incineration

    
RQ, UN1993, Waste
Flammable Liquid,
N.O.S., 3, III (Diesel,
Gasoline)

   

    
D001,
D018,
D008

  

009593421JJK 5/2/2012 23 Drums  
Fuels
Blending

Systech

    
Non RCRA, Non
DOT Regulated

  
Republic
Lorain

009593421JJK 5/2/2012 5 Drums
Material (Spent
Carbon)

None Landfill
County
Landfill

    
Non RCRA, Non
DOT Regulated

  
Republic
Lorain

009593421JJK 5/2/2012 15 Drums
Material (Tank
Solids)

None Landfill
County
Landfill

    
Non RCRA, Non
DOT Regulated

  
Republic
Lorain

009593421JJK 5/2/2012 1 Drums
Material (Tank
Solids)

None Landfill
County
Landfill

    
Non RCRA, Non
DOT Regulated

  
Republic
Lorain

009593421JJK 5/2/2012 14 Drums
Material (Tank
Liquids)

None Landfill
County
Landfill

    
Non RCRA, Non
DOT Regulated

  
Republic
Lorain

009593421JJK 5/2/2012 5 Drums
Material (Drill
Cuttings)

None Landfill
County
Landfill

    RQ, NA2212,
Asbestos, 9, III {PPE
& Bagged Debris}

  Cumberland

1838-02 5/8/2012 10 Tons None Landfill
County
Landfill
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 2.2 Planning Section

  2.2.1 Anticipated Activities
The HazMat Battalion Chief from Newark Fire Department will visit the site on May 28, 204 and go over
MSDS of known hazards as well as tour the site. 

2.2.1.1 Planned Response Activities
Assessment and removal of hazardous liquid and sludge in Building #7 basement containment areas.

2.2.1.2 Next Steps
Continue to secure the site for safe working conditions. Begin to remove sludge and solidify.  Select
disposal facility for liquid waste.

2.2.2 Issues
None

 2.3 Logistics Section

  No information available at this time.

 2.4 Finance Section

  2.4.1 Narrative
 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was
submitted to management for review on 03/15/12.
 
The Original RV1 ERRS Ceiling was $150,000.  Only $55,570.11 was expended and the remaining
$94,429.89 of unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at the
completion of RV1.  This unused capacity is now available for use under RV3.

The Original RV2 ERRS Ceiling was $225,000.  Only $9,454.56 was expended and the remaining
$215,545.45 of unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the
completion of RV2.  This unused capacity is now available for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000.  Combined with the unused ceiling amounts
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 +
$94,429.89 + $215,545.45).  
 
On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling
Increase of $1,000,000 was approved.
 
On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000.  The total mitigation ceiling obligated is
$2,496,000.  The current ERRS Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of
$317,018.86.

On 05/12/14, the Task Order increase of $300,000 was processed.

As of 05/21/14, the total project ceiling is $2,886,000.  The total mitigation ceiling in the Action Memo is
$2,496,000. The current ERRS Task Order #0038 ceiling is $2,034,975.00 with a remaining balance of
$500,432.99.

2.1.4 Progress Metrics
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  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,034,975.00 $1,534,542.01 $500,432.99 24.59%

Intramural Costs

 

Total Site Costs $2,034,975.00 $1,534,542.01 $500,432.99 24.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

 2.5 Other Command Staff

  No information available at this time.

3. Participating Entities

 3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG
NJ Division of Criminal Justice
City of Newark OEM
City of Newark Fire Department
NJDEP

4. Personnel On Site

 USEPA
OSC Daly

KEMRON
1-Response Manager
1-Field Accountant
1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operator
2-Cleanup Technicians
1-Chem. Technician

5. Definition of Terms

 No information available at this time.

6. Additional sources of information

 No information available at this time.
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7. Situational Reference Materials

 No information available at this time.
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